


# Mesa Master Planning Timeline



# Mesa Master Planning Timeline

## Fall 2018 – Spring 2020

- Fall 2018
  - PIEC initiates discussion regarding planning process
  - Gathers input regarding content, format, relationship to other docs
  - Establishes task force with campus-wide representation
- Spring 2019
  - Task force convenes to define roles and objectives
  - Outcomes identified, vision and norms established
  - RFQ for external assistance developed and issued
  - Progress reported to campus



# Mesa Master Planning Timeline

## Fall 2018 – Spring 2020

### ○ Summer 2019

- RFQ proposals and presentations reviewed by subgroup
- Planning discussions continue (i.e. internal/external input and data)
- Subgroup submits recommendation for consultant agency

### ○ Fall 2019

- Work with consultants to initiate plan, timeline, deliverables
- Conduct focus groups/surveys, collect internal/external data
- Organize findings and collaborate with consultants for draft development
- Report progress to campus



# Mesa Master Planning Timeline

## Fall 2018 – Spring 2020

### ○ Spring 2020

- Present draft to campus and review at PCAB and PCAB retreat
- Gather and integrate feedback
- Conduct final review and recommendation
- Present plan to SDCCD Board of Trustees

